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BUILDING STRONG®

FY 18 Status of Trust Fund 
(31 July 2018) IWTF                   USACE

FY 18 Beginning Balance: $63,395,863 $0

Previous Transfer Authority(SEQ/ATB) $0 $0

Previous Transfer Authority(PTA) $0 $0

Total Beginning Revenue Balance - $63,395,863 $0

Transfers from Corps (8861) to IWTF $0 $0

FY 18 Fuel Tax Revenue: $92,085,332 $0

FY 18 Interest: $1,371,806 $0

Total Year To Date Revenue - **$93,457,138 $0

Total Revenue Balance - $156,853,001 $0

Transfers from Project to Corps HQ IWTF (8861) 

Transfers from IWTF to Corps HQ IWTF (8861) 

$0

-$11,443,281

$0

$11,443,283

Transfers from Corps (3122) to US Treasury $0 $0

Total Activity - -$11,443,281 $11,443,281

FY18 Available Balance - $145,409,720 $11,443,281

Source: IWTF statements from Dept. of Treasury, Bureau of Public Debt.

**Amount includes adjustment made by Bureau of Fiscal Service to bring appropriated estimates to actual taxes  

received.
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• Full year fuel tax collections @ $0.20 / gallon.

**  Half-year fuel tax collections @ $0.20 / gallon and Half-year fuel tax collections @ $0.29 / gallon.
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• Full year fuel tax collections @ $0.20 / gallon.

**  Half-year fuel tax collections @ $0.20 / gallon and Half-year fuel tax collections @ $0.29 / gallon.
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IWTF Projects – President’s Budget and Total Allocation

Project Funding Item FY2014 FY2015 FY2016 FY2017 FY2018 FY2019

Olmsted President’s Bud $163,000,000 $160,000,000 $180,000,000 $225,000,000 $175,000,000 $35,000,000

Total allocation 1$165,712,374 2$212,710,000 $268,000,000 11$250,000,000 $0 $0 

Lower Mon President’s Bud $1,960,000 $9,032,000 $52,000,000 $0 $0 $0 

Total allocation 1,3$72,673,000 1$55,888,463 $58,900,000 8$82,010,000 9$98,000,000 $0 

Emsworth President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation 1$2,000 1$-2,715,701 $0 8$1,000,000 $0 $0 

Kentucky L&D President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation $0.00 3$14,700,000 6$45,700,000 8$36,000,000 9$39,500,000 $0 

Chick L&D President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation 4$1,815,000 5$3,000,000 6$29,600,000 8$40,000,000 9$76,500,000 $0 

LaGrange President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation $0 $0 $0 $0 9,10$10,000,000 $0 

IHNC President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation $0 $0 $0 $0 $0 $0 
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1. Reflects reprogramming from Lower Mon (FY14: $2M to Olmsted & 2K to Emsworth and FY15 $2K to Emsworth), and withhold.

2. Reflects FY2015 PB ($160M) & Funding Pot allocations ($47.3M - NAV), ($4.9M - Hydro), McAlpine reprogramming ($510K)

3. Reflects $2M reprogrammed from Lower Mon to KY L&D (Nov 2014) & FY2015 NAV Funding Pot allocations ($12.7M).    

4. Reflects withhold.

5. FY2015 NAV Funding Pot allocations ($3M).

6. Reflects $300K reprogramming from Chick L&D to KY Lock as a result of higher than anticipated bids for DS Cofferdam contract required for risk-

based TPCE, FY17 construction contract design activities, and an Economic Update.

7. Reflects $550K reprogrammed from Lockport (Split 50% General Treasury/50% IWTF) to Fargo Moorhead Metro (100% General Treasury).       

The $275K IWTF reprogrammed from Lockport remains at HQUSACE for future allocation to IWTF projects.

8. Amount includes allocation provided through the FY17 work plan.

9. Amount includes allocation provided through the FY18 work plan.

10. New Start to be funded upon Congressional Notification of Project Affordability Analysis Per FY18 E&EDW 
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Project Updates
(Mississippi Valley Division)

 Inner Harbor Navigation Canal (IHNC)
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IHNC Lock Replacement, GIWW, LA

Current Status of the Project
• PCA amendment was executed on 8 Feb 2018, revising the 

construction cost-share.

• MVN sent formal funding request letter for the amount owed 

by the Port of New Orleans on 14 Mar 18.

• All funds have been released from Escrow and distributed in 

accordance with the final account. Construction project has 

been fiscally closed.

• Continue Lock Replacement GRR. 

Next Steps
• Continue GRR for lock replacement; scheduled 

completion December 2019.

Changes
• None

ARRA CG IWTF Total

Total Project Cost (TPC): $0 $791,588,500 $609,837,500 $1,401,426,000

Allocations thru FY14: $0 $72,139,770 $66,235,004 $138,374,774

FY15 Allocation: $0 $0 $0 $0

FY16 Allocation: NA $0                $0 $0

FY17 Allocation: NA $0 $0 $0

FY18 Allocation: NA $0 $0 $0

FY 19 Budget: NA $0 $0 $0

Allocations to Date: $72,139,770 $66,235,004 $138,374,774

Remaining (TPC) Balance: $719,448,730 $543,602,496 $1,263,051,226

Remaining Balance Change From Last Meeting $0
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Funding Overview

• Original Authorized Cost: $714M 

• Not applicable to Sec 902

• ARRA Funding (FY09-11):     $    0M 

• Engineering & Design Cost: $39.8M 

• Supervision & Admin Cost:  $  2.5M 

• Mitigation: $  4.0M 
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IHNC Lock Replacement, GIWW, LA

Schedule of Remaining Work

Design 

Initiated

Contract 

Award

Construction 

Complete

Project 

Benefits

Capitalized 

Cost 

Closeout

Task 1- last completed N/A

N/A N/A N/A N/A

Task 2- Next or ongoing 

N/A N/A N/A N/A N/A

Task 3

N/A N/A N/A N/A N/A
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 Olmsted Locks and Dam

 Monongahela River Locks 2, 3 and 4

 Kentucky Locks and Dam

 Chickamauga Lock and Dam

 Emsworth Locks and Dam

9

Project Updates
(Great Lakes and Ohio River Division)
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Olmsted Locks and Dam, Ohio River, IL & KY

Current Status of the Project 

• All Damming surfaces in place

• River Chamber commissioned

• Tainter Gate control commissioning ongoing

• Service Mound Buildings 90% Complete

• Site access road complete

Next Steps 

• Flush Land Chamber Culverts

• Grout sheet pile cutoff wall

• Install isolation pile (1 locations)

• Demo 53 Marine/Construct 4 upstream mooring cells

• Demo 52 Marine

• 52 and 53 Land Disposal

Note: * Cost and Schedule data reflective of the latest Certified Cost Estimate (01 OCT 2017 price levels) completed May 2018.

Next Certified Cost Estimate (01 OCT 2019 price levels) expected APR 2020.

** Remaining balance includes projected FY19 Budget allocation.

Funding Overview

• Original Authorized Cost: $   775.0M

• 902 Limit: $3,559.0M  

• ARRA Funding (FY09-11): $     29.5M 

• Engineering & Design Cost: $   168.5M 

• Supervision & Admin Cost: $   131.0M 

• Mitigation: $     16.0M

ARRA CG IWTF Total

Total Project Cost: *$2,856,162,000

Allocations through FY2014: $29,516,000 $943,838,000 $861,338,000 $1,834,692,000 

FY15 Allocation: $0 $180,803,500 $31,906,000 $212,710,000 

FY16 Allocation: NA $227,800,000 $40,200,000 $268,000,000 

FY17 Allocation:  NA $212,500,000 $37,500,000 $250,000,000

FY18 Allocation:  $44.1M RTD NA $148,750,000 $26,250,000 $175,000,000

FY 19 Budget: NA $29,750,000 $5,250,000 $  35,000,000

Total Allocations to Date: $29,516,000 $1,713,691,00 $997,194,000 $2,740,401,500

Remaining TPC Balance: **$98,395,150 **$17,363,850 **$115,759,000 

Remaining Balance Change From Last Meeting $0

Changes

None
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Olmsted Locks and Dam, Ohio River, IL & KY

NOTE:  Green highlighted dates are actual dates.

Red highlighted dates are changes.

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete

Project 

Benefits

Capitalized 

Cost 

Closeout

Dam 26-Aug-96 28-Jan-04 31-Mar-19 1-Oct-18 31-Mar-20

Wicket Lifter 1-Jan-15 2-Sep-16 21-Dec-17 19-Feb-18 30-Jun-18

Building & Grounds 1-Dec-15 2-Feb-17 14-Aug-18 1-Sep-18 31-Jan-19

Demolition L&D 52 1-Feb-17 30-Sep-18 31-Dec-20 N/A 31-May-21

Demolition L&D 53 (Nav Lane) 15-Oct-16 1-Nov-17 31-Dec-18 N/A 31-Mar-19

River Dikes 12-Feb-15 12-Aug-16 31-Dec-18 31-Dec-18 30-Jun-19
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Locks and Dams 2, 3, and 4, Monongahela River, PA

Next Steps 

• Stilling Basin package for Award – FY18 (September) 

• Award Dredging Task Order #2 – FY18 (September)

• Award RCC Option 3 Award – FY18 (September)

Changes:  Revised table to show allocations thru 2014 vice 2013.  FY18 Work Plan Funding Approved for $98 M.

Not in FY19 Budget.

Funding Overview

• Original Authorized Cost:   $556M

• 902 Limit:  $1.76B

• ARRA Funding (FY09-FY15):      $68.3M

• Engineering & Design Cost: $694M*2

• Supervision & Admin Cost:   $183M*3

• Mitigation:  $12M

• Fully Funded Estimate:               $2.76B

Current Status of the Project 

• Charleroi M22 – M27 Construction – Considering alternatives to 

de-conflict RCC Option 3 work area

• Charleroi RCC Construction – 5% behind schedule 

Current Project Estimate*1:  $1.23B ($2.76B) ARRA CG IWTF Total

Allocations through FY2014: $68,402,740 $281,175,646 $281,175,652 $630,754,038 

FY15 Allocation: ($141,537) $28,015,000 $28,015,000 $55,888,463 

FY16 Allocation: NA $29,450,000 29,450,000 $58,900,000

FY17 Allocation: NA $41,005,000 $41,005,000 $82,010,000

FY18 Allocation: NA $49,000,000 $49,000,000 $98,000,000

FY19 Budget: NA $0 $0 $0

Total Allocations to Date: $68,261,203 $428,645,646 $428,645,652 $925,552,501

Remaining TPC Balance: $154,141,253 $154,141,247 $308,282,499 

Remaining Balance Change From Last Meeting: $ 0

*1.  Total Project Cost update – May 2018.  Cost for 90% of project benefits increased from $1.22B to $1.23B.  Total project cost increased from $2.73B to $2.76B. 

*2.  $694M includes all Engineering & Engineering During Construction, including $473M for the Charleroi Land Chamber, $378 million of which is inflation. 

*3.  $183M includes all construction contract Supervision and Administration, including $120M for the Charleroi Land Chamber, $102 million of which is inflation.
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Locks and Dams 2, 3, and 4, Monongahela River, PA

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete *2

Project 

Benefits*3

Capitalized 

Cost 

Closeout*3

Charleroi River Wall 1-Oct-95 27-Sep-04 30-May-16 2023 2025

Charleroi Emptying Basin 1-Oct-95 30-Sep-13 11-Nov-15 2023 2025

Charleroi River Chamber (M22-M27) 1-Oct-95 15-Aug-14 FY 2020 S 2023 2025

Charleroi Dam Stilling Basin  1-Oct-95 FY 2018 S FY 2021 S 2023 2025

Charleroi River Chamber Completion 1-Oct-95 16-Sep-15 FY 2023 S 2023 2025

L/D 3 Removal 2020 2021 S FY 2023 S 2023 2025

Dredging 1-Oct-95 29-Sep-17 FY 2020 S 2023 2025

Municipal Relocations *1 1-Oct-95 Multiple Multiple NA 2025

* 1:  To complete all municipal relocations, multiple relocation agreements are required.

* 2:  Dates are achievable based on the most efficient funding profile (early schedule).

* 3:  Project benefit and close out dates are based on the most efficient funding profile &

breaching of Dam 3.  Early contract completion for Dam 3 removal extends into 2023.

4:  River Chamber Completion (RCC) Option 1 and Option 2 were awarded in August, FY 2017.  

5:  Charleroi M22-M27 Construction is  behind schedule but there is currently no

impact on receiving project benefits.  

“S”= Scheduled

Actual
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Kentucky Locks & Dam, Tennessee River, KY 

Current Status of the Project 
• Downstream Cofferdam construction is 35% complete and 

Site Demolition Utilities contract is 24% complete.

• Downstream Lock Excavation construction contract was 

advertised on 13 July 2018.

Next Steps
• Update TPCE, Economic Update, & PACR by this fall / winter.

• Award Downstream Lock Excavation contract by 30 Sep 18.

Changes

FY18 Allocation

Funding Overview

• Authorized Cost: $796,318,000 (Oct16 $)

• 902 Limit: $819,736,000 (Oct15 $)

• ARRA (FY09-13): $  88,833,628

• Engineering & Design Cost:  $111,080,000 (Thru FY17)         

• Supervision & Admin Cost:   $  19,412,000 (Thru FY17)

• Mitigation Cost:  TBD;

alternative analysis on hold pending funding

ARRA CG IWTF Total

Total Project Cost (TPC): $1,254,485,0001

Allocations through FY2014: $88,833,626 $175,955,288 $141,460,987 $406,249,901 

FY15 Allocation: $0 $7,350,000 $7,350,000 $14,700,000 

FY16 Allocation: NA $22,850,000 $22,850,000 $45,700,000 

FY17 Allocation: NA $18,000,000 $18,000,000 $36,000,000 

FY18 Allocation: NA $19,750,000 $19,750,000 $39,500,000 

FY19 Budget: NA $0 $0 $0 

Total Allocations to Date: $88,833,626 $243,905,288 $209,410,987 $542,149,901

Remaining TPC Balance: $712,335,099

Remaining Balance Change From Last Meeting $0

Note: 1Project cost data is reflective of 03 Jan 17 certified cost at a price level adjustment (OCT 17 $’s), Fully Funded, 2024 completion



BUILDING STRONG®

Kentucky Locks & Dam, Tennessee River, KY

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete*

Project 

Benefits

Capitalized 

Cost 

Closeout

Task 1 – HWY / RR Superstructures 01-Oct-99 19-Sep-05 24-May-12

Task 2 – Upstream Lock Monoliths (all Options) 01-Oct-00 29-Jan-10 30-Dec-16

Task 3 – Upstream Miter Gate Fabrication 01-Oct-02 30-Sep-13 1-Mar-16

Task 4 – Downstream Cofferdam 01-Oct-00 30-Sep-16 1-Mar-20

Task 5 – Site, Demolition, & Utilities 01-Oct-00 31-Jan-18 30-Jan-19

Task 6 – Downstream Lock Excavation 01-Oct-00 30-Sep-18 1-Mar-21

Task 7 – Downstream Lock 01-Oct-00 30-Sep-20 12-Mar-24 12-Mar-24**

Task 8 – Approach Walls 01-Oct-02 30-Sep-21 21-Nov-23

*Dates are achievable based on the most efficient funding profile.

**Based on 3 Jan 17 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80% 

confidence level of being completed by 2028.  Three of the four years of this schedule contingency is due to the 

risk of not receiving efficient funding.
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Chickamauga Lock & Dam, Tennessee River, TN 

Current Status of the Project 
• Lock Chamber base contract is 55% financially complete.

• Lock Excavation (LE) contract is 70% financially complete.

• HQ USACE approved PACR on 19 Jul 18.

Next Steps 
• Progress rock blasting/excavation activities in LE 

contract; current contract completion date 6 Nov 18.

• Exercise Lock Chamber contract options in FY18.

• ASA(CW) & OMB review of PACR.

Note: 1Cost & Schedule data reflect the FY2018 risked based total project cost update, Fully Funded, assuming Dec 2024 completion.

Funding Overview

• Authorized Cost: $427,443,000 (Oct 17 $)

• 902 Limit: $480,876,000 (Oct 17 $)

• ARRA Funds: $  49,307,619 (total FY09-12)

• Engineering & Design Cost:  $ 47,306,000 (thru FY17)

• Supervision & Admin Cost: $   7,338,000 (thru FY17)         

• Mitigation Cost: TBD

ARRA CG IWTF Total

Total Project Cost (TPC): $757,666,0001

Allocations through FY2014: $49,307,619 $65,349,036 $68,161,965 $182,818,620 

FY15 Allocation: $0 $1,500,000 $1,500,000 $3,000,000 

FY16 Allocation: NA $14,800,000 $14,800,000 $29,600,000 

FY17 Allocation: NA $20,000,000 $20,000,000 $40,000,000 

FY18 Allocation: NA $38,250,000 $38,250,000 $76,500,000

FY19 Budget: NA $0 $0 $0 

Total Allocations to Date: $49,307,619 $139,899,036 $142,711,965 $331,918,620

Remaining TPC Balance: $425,747,380

Remaining Balance Change From Last Meeting $(73,512,000)

Changes

FY18 appropriations and updated total project cost estimate certified 21 June 2018. 
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Chickamauga Lock & Dam, Tennessee River, TN

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete *

Project 

Benefits**

Capitalized 

Cost 

Closeout

Task 1 – Approach Walls Fabrication 30-Mar-04 05-Apr-10 08-Mar-13

Task 2 – Cofferdam Stabilization 31-Sep-05 25-Sep-15 18-Jul-16

Task 3 – Lock Excavation 31-Sep-05 26-Sep-16 Nov 2018

Task 4 – Lock Chamber 11-Aug-05 28-Sep-17 May 2023

Task 5 – Approach Walls and Decommission  11-Aug-05 30-Sep-21 Dec 2024 Sept 2023

Task 6 – Site Restoration 11-Aug-05 30-Sep-23 Dec 2024

*Dates are achievable based on the most efficient funding profile.

**Based on June 2018 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80% 

confidence level of being completed by Jan 2027.  Primary driver for the 25 months of schedule contingency is 

the funding stream uncertainty.
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Emsworth Locks & Dam, Ohio River, PA

Current Status of the Project 

• Work to clean and paint 2 sets of Emergency 

Bulkheads to complete August 2018.

Next Steps 

• 8 May 2018 DSOG review recommended change 

from DSAC 1 to DSAC 4.

• Project scheduled to be fiscally complete in FY19 

Changes:  No Change

Funding Summary

• Original Authorized Cost:        $ 160M

• 902 Limit:  N/A*

• Wedge Funding (FY04-05):     $   3.5M

• ARRA Funding (FY09-FY13):  $ 30.9M 

• Engineering & Design Cost: $ 14.1M** 

• Supervision & Admin Cost :   $   8.6M

• Mitigation:  $   0.0M

ARRA CG IWTF Total

Total Project Cost (TPC): $160,000,000

Allocations through FY14: $33,554,348 $73,947,000 $48,147,000 $155,648,348

FY15 Allocation: -$2,717,701 $1,000 $1,000 -$2,715,701

FY16 Allocation: NA $0 $0 $0

FY17 Allocation: NA $500,000 $500,000 $1,000,000

FY18 Allocation: NA $0 $0 $0

FY19 Budget: NA $0 $0 $0

Total Allocations to Date: $30,836,647 $74,448,000 $48,648,000 *$153,932,647

Remaining TPC Balance: $3,033,676 $3,033,676 $6,067,353

Remaining Balance Change From Last Meeting $  0

*    Actual project cost will be less than Approved Cost

**  $14.1M includes All Engineering & Engineering During Construction

16

*Any remaining IWTF dollars will be reallocated/transferred to other IWTF requirements and will result in a reduced draw on the IWTF, which will be 

reflected as an adjustment in a future apportionment.
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Emsworth Locks & Dam, Ohio River, PA

19

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete

Project 

Benefits

Capitalized Cost 

Closeout

Back Channel Right Abutment 31-Jan-09 31-Aug-09 31-Dec-10 1-Jan-11 31-Oct-11

Main Channel Gate & Scour Rehab 1-Jun-07 30-Jul-08 31-Jan-14 1-Feb-14 31-Jul-15

Main Channel Service Bridge Rehab 31-Aug-10 13-Jan-12 26-May-14 27-May-14 30-Sep-14

Back Channel Scour Protection 30-Sep-09 31-Mar-10 31-Oct-14 1-Nov-14 31-Jul-15

Back Channel Dam Under Apron 

Grouting, Gate Bays 12-14
01-Feb-15 31-Jul-15 4-Nov-15 4-Nov-15 31-Jan-16
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Questions
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